

Item 8

Developing a joint Autism Spectrum Disorder Strategy in Southwark - Timeline

September	Autism JSNA completed – population and demand data for strategy*
	Briefing to inform CCG and lead member
October	Develop draft document in preparation of formal consultation (incorporating information from engagement activity)
December	Cabinet sign off consultation
January - March 2015	12 week consultation
April	Collate responses/ recommendations Finalise strategy and design action plan
May	Sign off (delegated Lead Member) and launch of strategy