Southwark Council

NOTIFICATION OF KEY DECISION TO BE TAKEN

GENERAL EXCEPTION NOTICE

DETAILS OF DECISION	
Title of Report	Directly Funded Housing Delivery (Phase 1B various sites) - Gateway 2 - procurement of professional services consultant for various sites
Description/Nature of matter	To recommend approval to award the professional services for
requiring Key Decision	Phase 1B. A key decision is required because the value of
	professional fees exceeds £500,000.
Decision taker	Cabinet Member for Regeneration and Corporate Strategy
Date by which Key Decision must be taken	February 2013
Reason why it was impracticable for decision to be on the Forward Plan	This Gateway 1 report was on the Forward Plan for a January 2013 decision but missed this deadline, because the time required to properly evaluate tenders was longer than anticipated due to a number of pricing clarifications and the time required by the external regional framework manager, Improvement and Efficiency South East (iESE), to consider tenderers' responses to clarifications.
Reason why the decision cannot wait for inclusion in the next Forward Plan	The next plan relates to decision for April 2013. The inclusion of the decision in the next Forward Plan would incur further programme slippage. This will have a knock-on effect on the overall delivery timetable for Phase 1B. The date for appointing consultants as soon as possible in February 2013 is essential to meet critical path activities in the delivery programme, in particular, for submitting planning applications by early June 2013, appointment of works contractors by April 2013 and commencement on site for all seven projects in the Phase 1B programme by January 2014. A start on site for all projects in Phase 1B by the delivery deadline of January 2014 will otherwise be missed and much needed new council homes will not be available for occupation on schedule.
for inclusion in the next Forward	decision in the next Forward Plan would incur further programme slippage. This will have a knock-on effect on the overall delivery timetable for Phase 1B. The date for appointing consultants as soon as possible in February 2013 is essential to meet critical path activities in the delivery programme, in particular, for submitting planning applications by early June 2013, appointment of works contractors by April 2013 and commencement on site for all seven projects in the Phase 1B programme by January 2014. A start on site for all projects in Phase 1B by the delivery deadline of January 2014 will otherwise be missed and much needed new council homes
for inclusion in the next Forward Plan	decision in the next Forward Plan would incur further programme slippage. This will have a knock-on effect on the overall delivery timetable for Phase 1B. The date for appointing consultants as soon as possible in February 2013 is essential to meet critical path activities in the delivery programme, in particular, for submitting planning applications by early June 2013, appointment of works contractors by April 2013 and commencement on site for all seven projects in the Phase 1B programme by January 2014. A start on site for all projects in Phase 1B by the delivery deadline of January 2014 will otherwise be missed and much needed new council homes
for inclusion in the next Forward Plan ORIGINATING AUTHOR'S DETAILS	decision in the next Forward Plan would incur further programme slippage. This will have a knock-on effect on the overall delivery timetable for Phase 1B. The date for appointing consultants as soon as possible in February 2013 is essential to meet critical path activities in the delivery programme, in particular, for submitting planning applications by early June 2013, appointment of works contractors by April 2013 and commencement on site for all seven projects in the Phase 1B programme by January 2014. A start on site for all projects in Phase 1B by the delivery deadline of January 2014 will otherwise be missed and much needed new council homes will not be available for occupation on schedule.
for inclusion in the next Forward Plan ORIGINATING AUTHOR'S DETAILS Name	decision in the next Forward Plan would incur further programme slippage. This will have a knock-on effect on the overall delivery timetable for Phase 1B. The date for appointing consultants as soon as possible in February 2013 is essential to meet critical path activities in the delivery programme, in particular, for submitting planning applications by early June 2013, appointment of works contractors by April 2013 and commencement on site for all seven projects in the Phase 1B programme by January 2014. A start on site for all projects in Phase 1B by the delivery deadline of January 2014 will otherwise be missed and much needed new council homes will not be available for occupation on schedule.

Sean Usher For Proper Constitutional Officer Dated: 6 February 2013