

**Direct Housing Delivery
Procurement Programme for
Stage 2 Main Works (in red)**

APPENDIX 2

ID	Task Name	Duration	Start	Finish	2013												2014												2015											
					Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May			
1	PHASE 1B: PROFESSIONAL SERVICES PROCUREMENT	535 days?	Mon 22/10/12	Tue 09/12/14																																				
29																																								
30	PHASE 1B: WORKS CONTRACTOR PRE-CONSTRUCTION SERVICE	397 days	Mon 21/01/13	Mon 18/08/14																																				
50																																								
51	Phase 1B: WORKS CONTRACTOR PROCUREMENT (enabling works)	127 days	Mon 13/01/14	Mon 14/07/14																																				
69																																								
70	Phase 1B: WORKS CONTRACTOR PROCUREMENT (construction):	48 days	Mon 15/12/14	Tue 03/03/15																																				
71	Chief Officer decision Gateway 2	48 days	Mon 15/12/14	Tue 03/03/15																																				
72	Draft Gateway 2 report	7 days	Mon 15/12/14	Mon 05/01/15																																				
73	DCRB review	0 days	Mon 05/01/15	Mon 05/01/15																																				
74	Finalise Gateway 2 report	5 days	Mon 05/01/15	Fri 09/01/15																																				
75	Notice Period	5 days	Mon 12/01/15	Fri 16/01/15																																				
76	Chief Officer decision (key)	1 day	Mon 19/01/15	Mon 19/01/15																																				
77	Overview & Scrutiny	5 days	Tue 20/01/15	Mon 26/01/15																																				
78	Call in period	5 days	Tue 27/01/15	Mon 02/02/15																																				
79	Appoint contractor for construction services	1 day	Tue 03/02/15	Tue 03/02/15																																				
80	Mobilisation period	20 days	Wed 04/02/15	Tue 03/03/15																																				
81	Start on site	0 days	Tue 03/03/15	Tue 03/03/15																																				