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FOREWORD – COUNCILLOR VICTORIA MILLS, CABINET MEMBER FOR CHILDREN
AND SCHOOLS
Southwark continues to make good progress in keeping pace with the increased demand
for primary and secondary school places and in driving up standards for educational
achievement.
Provisional KS2 results for 2014 indicate yet another year of improvement across our
primary schools and scores are again above the national average. Southwark’s GCSE
results achieved record levels of improvement in 2013 but it is the intention of this council
to support schools to achieve even more with an ambitious target of 70% of our young
people achieving five or more A* to C grades at GCSE or equivalent by 2016.
An additional 1,080 extra primary school reception places were created between 2009
and 2013. A further 330 places will be in place in September 2014 with an additional 180
planned for September 2015 and 165 for September 2016. Demand for primary places,
particularly in the north of the borough, continues to rise. It is therefore welcome that this
report brings forward plans for further additional primary places in the north from 2015
and continues the work of ensuring additional places in this area are available as demand
rises.
Whilst there is currently an overall surplus of secondary school places, a further 11 forms
of entry (FE) for Year 7 pupils is forecast to be required across the borough by September
2018 with this rising to a further 19 FE by September 2019. Work is already underway
across our existing secondary schools to assist and facilitate expansion so that many of
our oversubscribed schools will be able to accommodate more students in the years
ahead. In addition, this council is committed to opening a new secondary school in East
Dulwich and will therefore be doing all it can to assist and facilitate the two initiatives
supported by local parents and The Charter School Educational Trust and The
Haberdashers’ Aske’s Federation to establish a free school on the Dulwich Hospital Site.
The need for another new secondary school from September 2019 will be actively kept
under review so that a decision can be made in a year’s time, allowing a four year
planning period.
None of the progress made since 2010 would have been possible without the £170 million
spent over the last four years to improve our school estate and the further £60.5 million
investment outlined in the Gateway 1 Procurement Strategy for the appointment of
contractors for the next phase of our primary expansion programme. The pace and scale
of the increase in demand for school places requires a continuing investment programme
if we are to ensure that every child and young person has a place at a local school and is
learning in a high quality environment. Our commitment to meet this task is clear and
investment will continue in the coming years as we work with popular and high performing

existing schools and engage with partners and providers who share our ambitions to meet
the demand for primary and secondary places.
RECOMMENDATIONS
1.

That cabinet notes the updated forecast of primary school reception places and, in
particular, the demand for additional primary school places in the north of the
borough.

2.

That cabinet approve the inclusion of Phoenix Primary School in the programme for
permanent expansion of primary school places to provide two additional forms of
entry on a temporary basis from September 2015 and a permanent basis from
September 2016, as referred to in paragraphs 25 and 26.

3.

That cabinet approve the further expansion of Keyworth Primary School by an
additional form of entry to become 3FE, subject to the agreement of the governing
body, as referred to in paragraph 27.

4.

That cabinet notes that discussions are taking place with Southwark’s diocesan
boards on potential for expansion of diocesan schools in the north of the borough,
as referred to in paragraph 29.

5.

That cabinet notes the update on new primary free schools in the south of the
borough and officers’ engagement with the Education Funding Agency and the
Harris Federation on finding a suitable site for the proposed new Harris Nunhead
free school, referred to in paragraphs 30 to 33.

6.

That cabinet approve the Wilkinson House site as the permanent new location for an
expanded Bellenden School subject to public consultation and business case
approval by the director of regeneration, as referred to in paragraphs 35 to 38.

7.

That cabinet notes the updated forecast of demand for year 7 secondary school
places in the borough and the steps being taken by officers to:
•

Assist and facilitate an appropriate expansion of existing secondary schools in
Southwark

•

Assist and facilitate the two prospective applicants for a new secondary free
school in the south of the borough

•

Engage with NHS Property Services on arrangements for disposing of surplus
land at the Dulwich Hospital site.

BACKGROUND INFORMATION
Context
8.

The school places strategy update report to Cabinet in March 2014 described the
continuing demand for primary and secondary school places in the borough and the
steps being taken to meet that demand.

9.

Two key issues were identified for further exploration. For primary schools, the
report noted that whilst the proposed overall number of places would meet the
forecast demand by September 2016, the distribution of places was uneven, with an
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under provision in the north of the borough and excess places in the south, where a
number of free schools are being established. For secondary schools, despite the
current overall surplus of places across the borough, the need for improved access
for families to places in their preferred schools and the need to prepare for a steep
rise in forecast demand starting in September 2018 were seen as issues to be
addressed.
10.

It was agreed that officers bring an update report to cabinet in July 2014 to include
the latest position with free school proposals in the south of the borough and
proposals for additional primary places required to fine tune supply and demand in
the north. Cabinet also requested an update on secondary schools places, including
the emerging options for a new secondary school in the borough.

11.

Work is underway on the annual school capacity (SCAP) survey for submission by
25 July 2014. This survey informs the Department for Education (DfE) and EFA of
areas where there are pressures on school places and where significant shortfalls of
places are anticipated by local authorities. The projections of pupil numbers are also
used to calculate the basic needs funding local authorities receive to secure
sufficient school places to meet future demand. The updated forecast of places for
the July 2014 SCAP survey have been taken into account for both primary and
secondary schools in the detail of this report.

Approach to pupil place planning
12.

Southwark’s pupil place planning is based on Greater London Authority (GLA)
projections which are commissioned by Southwark and most London boroughs.
These are informed mainly by:
o
o
o
o
o

Current school rolls
Birth rates
Underlying population projections
Migration
New housing development

13.

In primary place planning the borough is split into five smaller planning areas to
enable place planning to respond to the more local pressure for places whereas
secondary planning is carried out on a borough-wide basis because the catchment
areas for secondary schools extends as far as and often further than the borough’s
boundaries, and secondary age pupils are able to travel to secondary schools both
in and outside the borough.

14.

Structural changes to education provision, particularly the opportunity for sponsors
to establish free schools that respond to locally expressed need rather than in
response to the pressure for places, has made pupil place planning more
complicated and requiring local authorities to be even more flexible and proactive in
their approach.

15.

The latest projections include a 2% planning margin allowed by the DfE to ensure
sufficient places are available to respond to parental choice at a time of rapid growth
and uncertain impact on demand from changes such as welfare reform.

16.

Place projections are updated quarterly, using schools’ updated termly roll data.
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17.

In April this year the DFE published a scorecard based on an analysis of all
authorities' school capacity submissions. Southwark was rated green on the basis
of three criteria:
•

Quantity of new places – Southwark has provided 2130 new places between
2009/10 to 2012/13 and plans to deliver 2310 new places between 2013/14 to
2015/16. As a result the authority is rated green for performance, because no
additional places are needed to meet demand across the LA in 2015 as
estimated in the summer of 2013.

•

Quality of places – Southwark is again rated green because we have a higher
percentage of new places in good and outstanding schools - 95% against the
England average of 79%. In addition Southwark has created 49% of new places
in above average schools, compared to the England average of 28%.

•

Cost – Southwark's cost of expansions in permanent buildings is 34% less then
the England average, which is therefore also a good score.

KEY ISSUES FOR CONSIDERATION
Primary schools
Previously reported
18.

The primary investment strategy was agreed by cabinet in July 2013 and updated by
the cabinet member for children’s services in January 2014. Table 1 below
summarises the approved primary schools programme which will provide 21.5
additional forms of entry (FE) to meet forecast demand by September 2016. One
form of entry is equivalent to 30 additional places in a year group or 210 places
across a primary school. The highlighted items are being managed and funded
directly by the council.

Table 1: Approved primary schools programme.
School
Ofsted
Type
Rating

Keyworth

Outstanding Expansion

Charles Dickens

Outstanding Expansion

Robert Browning

Good

Expansion

Cherry Garden - Outstanding New provision
SEN
Southwark Free N/A
Free School
School
Albion
Outstanding Expansion
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Planning Area

Borough,
Bankside and
Walworth
Borough,
Bankside and
Walworth
Borough,
Bankside and
Walworth
Bermondsey and
Rotherhithe
Subtotal
Bermondsey and
Rotherhithe
Bermondsey and
Rotherhithe

Additional FE
by September
2016 (forecast
demand shown
in brackets)
01

0.5

0.5

0
1 (2 to 3.5)
2
1

School

Ofsted
Rating

Type

Grange

Good

Expansion

Galleywall
Redriff

Belham
Bellenden
School)
Bessemer
Grange
Crawford

Planning Area

Bermondsey and
Rotherhithe
N/A
New provision
Bermondsey and
Rotherhithe
Outstanding Expansion
Bermondsey and
Rotherhithe
Subtotal
(Old N/A
New
Free Camberwell
School
Good

Expansion

Camberwell

Outstanding Expansion

Gloucester

Good

Bellenden

Good

Harris
Primary
Free
School
Nunhead
Ivydale
Good

Judith Kerr Free N/A
School
Harris
Primary N/A
Free School East
Dulwich
Dulwich Wood
Good

Additional FE
by September
2016 (forecast
demand shown
in brackets)
0.5
2
1
6.5 (7.5 to 9)
2

1

Camberwell
Subtotal
Expansion
Peckham and
Nunhead
Expansion
Peckham and
Nunhead
New
Free Peckham and
School
Nunhead

1
4 (2 to 3)
1

Expansion

2

1
2

Free School

Peckham and
Nunhead
Subtotal
Dulwich

6 (4.5 to 5.5)
12

Free School

Dulwich

2

Expansion

Dulwich
Subtotal
Total

1
4 (1.5 to 2)
21.5 (17.5 to 23)

Notes:
1 – No net increase as a result of Keyworth’s increase by half FE offsetting historic
reduction of Townsend by half FE.
2 – Two form entry school but assuming one form of entry for planning purposes.
3 – The higher figure in the forecast demand range incorporates a 5% planning margin.
19.

Implementation of the council-managed permanent expansion programme is
underway. Design team consultants were appointed in May 2014 and are actively
working with each school to develop detailed bespoke proposals to expand schools’
capacities. A separate gateway report to cabinet seeks agreement to the
procurement strategy for appointing contractors to deliver the works.

20.

Galleywall will be required as temporary accommodation for Southwark Park School
until the end of the autumn term. A separate procurement exercise to appoint a
design team for this scheme will therefore be completed later in the year.
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21.

Arrangements for the provision of temporary classrooms where needed are in hand
to meet demand in September 2014.

Primary places update
22.

Table 2 gives the updated forecast of primary school reception places expressed as
forms of entry (FE), after taking into account the planned expansion programme
given in Table 1 of paragraph 18. These figures anticipate slippage in the
programme to bring Galleywall back into permanent primary school use from
September 2016 to 2017, for reasons given in paragraph 20.

Table 2: Updated forecast of primary places, July 2014
Sep-14
Sep-15
Borough Bankside and North West
+2
+1
Walworth
Bermondsey and
North East
0
-3
Rotherhithe
Peckham and Nunhead Central
0
0
West
Camberwell
Central East
+2
0
Dulwich

23.

South

+2

+3

Sep-16
-2

Sep-17
-4

-2

-2

+2

+2

+3

+3

+4

+4

The latest forecast shows that the gap is widening in the north of the borough and
supports the previously identified need for new permanent primary provision in the
region of 3FE each for the two planning areas. A strategy for providing further
permanent places in the north beyond 2017 also needs to be developed. The
forecast also indicates an increase in oversupply of places in the south of the
borough compared to the previously reported position. This will be of some concern
to local headteachers, and officers will work with headteachers and governors to
monitor impact closely.

New primary places in the north
24.

Following the March 2014 cabinet meeting, a review of sites in the north of the
borough by officers from Regeneration and Children’s Services identified Phoenix
School annex site (in the north east) and Keyworth School (in the north west) as
locations with strong potential for creating new primary places.

25.

Phoenix is a popular and improving school with a ‘good’ Ofsted rating. The Phoenix
School annex site in Marlborough Grove is an underutilised site comprising an
indoor swimming pool (used also by visiting schools), sports hall, an attractive twostorey Edwardian school building currently occupied by guardians, generous play
areas and an ecological habitat. The existing school occupies a 1960’s listed
building of exemplary design located on the opposite side of the road. Recent
discussions between Phoenix School and the Director of Education have explored
the possibility of expanding the school by one or two forms of entry using the annex
site. A recent capacity study indicates that a 2FE expansion on the annex site,
incorporating the existing facilities and bringing the Edwardian building back into
educational use, can fit comfortably on the site and consultation with planners on
early design proposals have been well received. Temporary classrooms could be
accommodated within the site from September 2015 to help address the surge in
demand pending completion of the permanent accommodation for September 2016.
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26.

The Phoenix School expansion proposals fulfil all of the key principles that underpin
investment decisions for permanent expansion. Cabinet is, therefore, requested to
approve the inclusion of Phoenix School in the primary schools expansion
programme. The next step would be to seek gateway 1 approval to procure a design
team to develop the proposals and secure planning consent.

27.

Keyworth School has an ‘outstanding’ Ofsted rating and a permanent expansion
from 1.5FE to 2FE is already included in the primary schools programme. The
school site, which is relatively large and underutilised, has capacity to comfortably
accommodate a further 1FE expansion. Initial discussions have taken place with the
head teacher, who supports the proposal, and these are now being extended to the
governing body. Subject to a favourable response from school governors, approval
is sought to expand the school from 1.5FE to 3FE in lieu of 2FE.

28.

Redriff School, which also has an ‘outstanding’ Ofsted rating, has indicated an
interest in a further expansion by an additional form of entry from 2FE to 4FE in lieu
of 3FE. The architect has been asked to develop a masterplan for the site to test this
proposition.

29.

Discussions are taking place between officers and diocesan board representatives
about the possibility of expanding voluntary aided schools in the north of the
borough. So far, St Pauls CE primary school (in the north-west) and St Joseph’s
George Row RC primary school (in the north-east) have been put forward as
potential schools, each for a 0.5FE expansion. The next step is to hold exploratory
discussions with the schools and to consult within children’s services.

30.

A strategy for permanent primary places to meet demand beyond 2017 in the north
of the borough will be prepared by officers over the coming months, drawing on
updated place projections in the autumn. This will include further review of existing
schools’ capacity studies and a search for new development opportunities with
scope for schools provision.

Primary free schools in the south
31.

Judith Kerr Primary School is a bi-lingual free school located in the Dulwich planning
area that opened in 2013. Sponsored by the CfBT Schools Trust, children are taught
in English and German. This is a 2FE school with 25 places in each class. So far,
the school has established two classes for each year group up to and including year
3. Only 1FE is allowed for planning purposes, however, due to the specialist
provision.

32.

Harris Primary Academy East Dulwich is a 2FE free school in the Dulwich planning
area opening in September 2014. It offers 60 reception places in its first year based
initially in a temporary location at Harris Girls’ Academy East Dulwich pending
completion of its permanent home on the site of the former police station in East
Dulwich.

33.

In January 2014, the DfE announced approval to a further 2FE Harris Federation
free school to be based in the Nunhead area, opening in September 2015. A site
has yet to be secured for the new school, but the EFA has identified the Dulwich
Hospital site as a potential option. Release of the Dulwich Hospital site, however, is
likely to take a considerable time and is an ideal location for a much needed new
secondary school in the south of the borough. Further details of new secondary
school initiatives and the status of the Dulwich Hospital site are given in paragraphs
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49 to 51, below. Discussions are taking place between officers, the EFA and the
Harris Federation to explore the opportunities for more suitably located sites.
34.

The Belham free school was approved by the DfE in June 2014. This provides for a
new 2FE school on the site of Bellenden Old School located in the Camberwell
planning area, sponsored by the Dulwich Hamlet Education Trust (DHET) and
opening in September 2015. Southwark has supported the school in the
development of its application and delivery of the new school and will lease the site
to the DHET on a peppercorn for 125 years. The refurbishment is included in the
expansion programme. Officers are continuing to assist in establishing the new
school and discussions are taking place with the new school trust on the legal and
contractual provisions to be put in place to enable the Trust to drive the delivery of
the new building.

Bellenden Primary School site options
35.

Bellenden Primary School will expand from 1 to 2 forms of entry in September 2016.
Officers have appraised options for a temporary decant or permanent move to
another site in close proximity to the existing school. This has identified the site of
Wilkinson House in Dewar Street, a decommissioned residential home, as the only
suitable location. A permanent move to this site is preferred to a temporary decant
for educational as well as financial reasons. Officers are mindful of community
interest in the future use of the Wilkinson House site and if agreed would need to
consult fully with local people on any proposals.

36.

More recently, architects appointed to develop design proposals for the school
expansion programme have looked further at the possibility of constructing a new
2FE school on the existing school site whilst the school is in operation. Whilst this is
not impossible and could produce a successful design outcome, school operations
would be significantly disrupted and there would be severely restricted outdoor play
space for the duration of the building works, which the head teacher and school
governors consider unacceptable.

37.

It is recommended therefore that the new 2FE school for Bellenden be constructed
on the Wilkinson House site subject to consultation with local people on the
proposals and business case approval by the director of regeneration.

38.

Options for the future use of the current Bellenden site once vacated by Bellenden
School will be carefully considered against competing demands, including the
further expansion of successful schools subject to findings from the ongoing review
of demand for places.

Secondary
Previously reported
39.

Southwark is the most improved London borough at secondary level. In 2013,
65.2% of pupils gained 5 or more GCSEs including English and maths, placing our
schools above London and national levels of performance.

40.

At the March 2014 meeting, cabinet was advised that overall there is sufficient
capacity within Southwark schools to meet the demand for year 7 places until 2016,
but that a shortage of places is forecast from September 2017, rising steeply in
subsequent years. Table 3 sets out the forecast demand for secondary places
advised at that time.
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Table 3: Secondary place demand
Sept
Sept
2013 2014

Sept
2015

Sept
2016

Sept
2017

Sept
2018

Sept
2019

Sept
2020

Year 7

Pupil Place 2444
Demand

2567

2653

2899

2940

3140

3403

3280

Year 7

Available
2636
Places
Difference
192/
(Pupil
+7.3
number/FE)

2876

2876

2876

2876

2876

2876

2876

309/
+10.7

223/
+7.8

-23/
-0.8

-64/
-2.2

-264/
-9.2

-527/
-18.3

-404/
-14

41.

This forecast was presented with the proviso that demand for secondary places is
less predictable than for primary places from factors, such as, the pattern of house
moves among families, the state of the housing market and fluctuations in the
popularity of schools both within and outside the borough.

42.

It was noted that despite an overall improvement in educational performance and an
increasing proportion of families gaining one of their preferences, a significant
variation in the popularity of schools exists among parents, which indicates that the
balance between demand and the availability of places is not evenly distributed
across the borough.

43.

The lack of direct transport links between home and school, particularly in the south
of the borough, was also cited as a barrier to families’ access to places in their
preferred schools. This was evidenced by emerging proposals for a parent promoted
secondary free schools in East Dulwich, an update on which is given together with
details of another new free school initiative, later in this report.

44.

For these reasons, the actual demand year on year is closely monitored by officers
to inform the scale and timing, and to ensure a positive impact of any response.

45.

Cabinet was informed in March 2014 that the future demand for secondary places
could be met partly through the expansion of existing schools and partly through the
construction of a new school. As the council no longer has any directly managed
secondary schools in the borough and as there is a presumption that new schools
will be free schools/academies, the role of the council is to assist and facilitate
individual schools in developing proposals, applying for funds and implementation,
rather than as direct provider.

46.

In autumn 2012, all secondary schools were invited to take part in an architectural
study to ascertain their capacity to expand. Four popular and oversubscribed
schools took part in the study – St Michaels Catholic College, City of London
Academy, Bacon’s College and Kingsdale School – all of which were found to have
capacity to expand. Given the latest demand forecast, officers proposed to go back
to all Southwark’s secondary schools to ascertain their appetite and capacity for
expansion. An update on progress is given later in this report.

Secondary places update
47.

Table 4 gives the updated forecast of secondary school year 7 places expressed as
forms of entry (FE).
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Table 4: Updated forecast of secondary places, July 2014
Sep-14 Sep-15 Sep-16 Sep-17 Sep-18
Southwark
+9
+7
-1
-3
-11

Sep-19
-19

Sep-20
-17

Notes:
The lightly shaded cells will probably not require action but are highlighted due to being
close to requiring extra capacity so should be noted
* indicates potential significant over provision to be noted
Where a range is given it is to cover for different potential outcomes based on all data
available.
48.

This table shows that overall there is significant capacity within Southwark schools
to meet the forecast demand for year 7 places until 2016 and a modest increase in
demand starting in September 2017 rising swiftly in the two subsequent years. It
should be noted that for September 2014 and 2015 the data shows an overall
surplus of places, although this starts to reverse by September 2016.

49.

The latest data indicates that the delivery of a programme of permanent expansion
needs to start coming through by September 2018, probably with a new school
coming into operation. The need for another new secondary school for September
2019 needs to be kept under review and decision made in a year’s time with the
benefit of further updated secondary school place projections. This would still leave
a four year planning period, if required, and allow the decision to be more robust.

Expansion of existing secondary schools
50.

All secondary schools were invited in autumn 2012 to participate in a study to
assess the capacity to expand. St Michael’s Catholic College, City of London
Academy, Bacon’s College and Kingsdale School elected to take part and all were
found to have capacity to expand with appropriate investment.

51.

St Michael’s Catholic College subsequently made an unsuccessful bid to the EFA
for funds to expand and is now preparing a second bid for a 1FE expansion for
submission in January 2015. Officers are assisting the school in developing their
proposals and facilitating town planning and other regulatory advice in support of
their application.

52.

Since the March cabinet meeting and in light of the shortfall of secondary places
now forecast, a further invitation was been extended to all secondary schools. This
resulted in the original four schools reaffirming their interest and a further three
schools, Harris Girls’ Academy East Dulwich, Harris Academy Bermondsey and
Charter School expressing interest. Exploratory discussions are now taking place
with these schools on possible next steps.

53.

Based on responses so far from secondary schools, an estimated additional 6FE to
8FE might reasonably be expected from the existing estate.

New secondary school initiatives
54.

Two initiatives have emerged over recent months for a new secondary free school in
the south of the borough, both with their sights set on the Dulwich Hospital site.
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55.

The Haberdashers’ Aske’s Federation is seeking to establish a clutch of schools in
the Southwark/Lewisham area. Their preference is for an all through school, but
would be interested also in a secondary school, preferably at 6FE. Working in
harmony with the council would be prerequisite to developing their application. They
aim to make a submission to the DfE (in Wave 8) for the new school in October this
year.

56.

The Charter School Educational Trust (which runs Charter School) also plans to
make an application to the DfE to open a new 6FE secondary school on the Dulwich
Hospital site. The close proximity of the hospital site to the existing school is a
critical consideration, as it allows them to build on serving a diverse community in
that specific locality. Charter also aims to make a Wave 8 application in October.

57.

Ongoing discussions with both Haberdashers’ and Charter representatives are
taking place. Officers are providing help and assistance wherever possible, whilst
maintaining an even-handed approach to both parties. Officers also continue to
investigate other suitable sites in the borough.

58.

In addition, John Donne Primary School, which became an academy in January
2014, has recently submitted a free school application to the DfE for an all through
school with three primary and two secondary forms of entry to be located on the
former Tuke School site in Woods Road, Peckham. The school has stated that there
is strong support from local parents for more diverse provision in the immediate
area. Cabinet authorised the sale of the site in July 2013 following the directive from
the Secretary of State for Education that there was no longer a need for a school on
the site and a sale is being progressed with developers who have submitted a
planning application for a housing development on the site. Further developments
with this free school application are being closely monitored by officers and
assistance to secure a site will be offered once the result of the application is known.

Dulwich Hospital site
59. NHS Property Services is responsible for site appraisal and any disposal of part of the
Dulwich Hospital site on behalf of NHS England and local Clinical Commissioning
Group (CCG). They have already conducted soft market testing and identified the
preferred size and footprint for future health provision on the site. Officers are advised
that there are a number of internal processes to be completed with the NHS before
part of the site can be released for sale. Currently, the overall aim is to complete the
new health campus in 2017, with the need for existing health services to continue until
that date prior to relocation into the new provision. NHS Property Services advise that
these timescales are to be treated tentatively in view of the complicated nature of the
process.
60. Public bodies have first option on the surplus land released for sale by the NHS, at
market rates. Officers are promoting the council's view that the EFA/DfE should be
pursuing the site to deliver local preference and local place planning needs, a
secondary school.
61. As stated in paragraph 43, officers are engaging with the EFA and Harris Federation
to look at the alternative site options for a primary school, as well as help and assist
NHS Property Services wherever possible in the lead up to disposal.
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Statutory proposals
62.

Any proposal by the local authority of an enlargement of the capacity of a nonacademy school which results in an increase of 30 pupils and an increase of more
than 25% or 200 pupils (whichever is the lesser) would require the publication of
statutory proposals. In Southwark all non-Academy schools are voluntary aided and
the necessary consultation would be managed by these schools directly.
Academies (and, since January 2014, the governing bodies of mainstream schools)
are not required to follow a statutory consultation process in regard to their
expansion.

63.

At the meeting in March 2014, cabinet approved the proposed enlargements of
Albion, Bessemer Grange, Charles Dickens, Crawford, Grange and Keyworth
primary schools following statutory consultation with stakeholders.

64.

A similar statutory process to underpin the expansion of Robert Browning, Redriff,
Cherry Garden, Gloucester, Ivydale and Bellenden primary schools will be
undertaken and reported to a future cabinet meeting for approval. Subject to
cabinet’s approval of the recommendations in this report, Phoenix Primary School
and updated details for Keyworth Primary School will also be included in this round
of consultation.

Financial implications of expansion programme
65.

The costs associated with an expansion of the secondary estate in line with the
demand identified in Tables 3 and 4 will be significant and would be exacerbated
further should sites need to be acquired for these purposes.

66.

Liabilities to the Authority will depend on how any new places are to be delivered
and the approach to delivery. The council is working with the secondary academies
to enable them to make co-ordinated bids for funding to the EFA.

67.

Currently all funding identified for new places in the education estate is being
targeted on primary expansion in order to meet that present challenge. A further
£16m council resources was agreed to fund the primary strategy for places in the
March 2014 refreshed capital programme. Funding will need to be identified over
the next 2-3 years and beyond to enable the delivery of new places within the
secondary estate should insufficient funding for places be provided by the EFA.

Consultation
68.

Consultation with stakeholders is ongoing. Meetings with primary headteachers
affected by the changes included in this report have taken place to discuss the
proposed programme and its development.

69.

Parents, pupils and school staff will be fully consulted through the consultation on
statutory proposals and the design development process for the new schools.

Community impact statement
70.

The impact on communities of the issues and recommendations within this report
has been considered in line with Southwark’s Approach to Equality. Generally the
recommendations will have a positive impact on communities with increased
provision of places in areas where they are needed enhancing community cohesion.
The proposals are consistent with promoting the safeguarding and well being of all
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local children and young people by providing sufficient school places to meet
forecast need.
SUPPLEMENTARY ADVICE FROM OTHER OFFICERS
Director of Legal Services
71.

This report is providing an update to Cabinet on the school places strategy, and
seeks Cabinet approval to approve the inclusion of Phoenix Primary School in the
programme for permanent expansion previously agreed by Cabinet and to approve
the further expansion of Keyworth Primary School. These are decisions the Cabinet
is able to make under the Council’s Constitution.

72.

Section 13 Education Act 1996 places a duty on local authorities to use what powers
they have to
contribute towards the spiritual, moral, mental and physical
development of the community by securing that efficient primary education and
secondary education is available to meet the needs of the population of their area.

73.

Section 14 Education Act 1996 places a further duty on local authorities to secure
that there are sufficient primary and secondary school places in their area. Local
authorities must ensure there are enough school places to meet needs as well as
working to secure diversity of provision and increasing opportunities for parental
choice. Local authorities are also bound by the duty to take into account parental
preference in so far as to do so avoids unreasonable public expenditure.

74.

Cabinet will note that the Education Act 2011 removed the legal power for local
authorities to establish community schools to address the issue of increased
demand for places. Local authorities may look to expand existing provision or to free
schools and academies to meet demand.

75.

Cabinet is reminded of the duty to have due regard to the public sector equality duty
under s.149 Equality Act 2010, and should note the Community Impact Statement in
the body of the report.

Director of Finance and Corporate Services (FC14/015)
76.

The strategic director of finance and corporate services notes the recommendations
in this report which update the forecast for year 7 secondary school places and
seeks approval for various expansion and relocation of schools.

77.

The financial implications are outlined in the body of the report and highlight that
funding will need to be identified over the next 2-3 years and beyond to enable the
delivery of new places within the secondary estate should insufficient funding for
places be provided by the EFA.

78.

Further information on the extent of the works, the contract price, and the funding
will be provided as part of subsequent approval reports, and the contracts for works
should not be awarded until funding is confirmed.
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