Lakanal Coroner action plan

APPENDIX 1

information might be disseminated to
residents, for example, by fixing inside
each flat and maisonette a notice about
what to do in case of fire

fire action notices and stay put principles in booklet form (FST drafting).

No. Coroners Recommendation Action Timescale for
Completion
Information and guidance to Apply to 10 >storey, lower but complex blocks, SHUs and
occupiers of flats and maisonettes in [hostels
high rise buildings
1 Demonstrate to those who are about to FST to assess blocks and prepare information/guidance packs on an Oct-14. Completed
enter into occupation of aflat or area by area basis and provide to lettings team.
maisonette the fire safety features of their
dwelling and of the building generally; The lettings team will incorporate this information into the 'welcome Completed and ongoing
this should include walking residents pack’ and will go through the guidance and walk through the relevant
through relevant features such as escape features with new tenants at the point of sign up. Tenants will be asked
balconies and demonstrating how to open|t© sign to confirm they have had and understood the advice. The signed
fire exit doors and where these lead. sheet will be stored on Info@Work to ensure we have a record.
2 Give residents clear guidance as to how [FST to revisit fire safety works done prior to the approval of the current |Mar-14. Completed
to react if there is afire in the building, Fire Action Notice (FAN) to bring these up to date, and increase the
namely to explain whether they should number installed to three per floor, where appropriate.
attempt to get out of their flat or
maisonette and leave the building, or FAN information to also form part of the block’s specific literature/pack |[Completed
whether they should remain in their flat; |referred to in recommendation 1.
that guidance should explain clearly how
to react if circumstances change, for
example, if smoke or fire enter their flat or
maisonette
3 Consider additional ways in which Issue all residents in high rise blocks with an expanded version of the Sept-13. Completed




No.

Coroners Recommendation

Action

Timescale for
Completion

Signage in high rise residential
buildings

It is recommended that your authority
reviews signs in common parts of high
rise residential buildings to ensure that
these are sufficiently prominent and
provide useful information. It is
recommended that sighage:

In common areas explain whether
residents should normally remain in their
flats or maisonettes or whether they
should evacuate the building, in which
case evacuation procedures should be
explained

As No. 2 above

Completed

Provide clear information to residents to
enable them to find escape routes

FST to review directional signage previously installed and arrange
replacement where necessary

Mar-14. Completed

Use pictograms to assist those for whom
English is not their first language

Directional signage already in pictogram form

N/A




needed to undertake an assessment of
higher risk residential buildings

No. Coroners Recommendation Action Timescale for
Completion
7 Provide information to those in the FST to carry out a review of all existing high rise block signage and Mar-14. Completed
emergency services which would assist |ensure that it includes the location of each flat on its floor and is placed
them to understand a building’s layout at a level low enough to ensure visibility in smoke conditions.
and enable them quickly to find a
particular flat or maisonette once inside |Distribution of plans of 5 > blocks to the LFB. Jun-14. Completed
the building
FST to carry out a review of areas not accessible to general public and |Mar-14. Completed
liaise with LFB to ensure they are easily accessible by LFB by use of
LBS key suite
Ensure staff availability at times of LFB familiarisation visits, when Ongoing
requested, to ensure that all parts of the buildings are accessible during
such visits
8 It is also recommended that your FST/LFB to arrange installation of premises information plates at Dec-13. Completed
authority liaise with London Fire Brigade |prioritised blocks.
regarding use of premises information
plates and boxes
Policies and procedures concerning
fire risk assessment
9 It is recommended that your authority|Officers to carry out a further review in October and then annually Oct-13 and annually.
review its policies and procedures Completed and ongoing
concerning high rise residential buildings
10 Prioritising such buildings for regular|This recommendation has already been completed Completed and ongoing
rigorous review
11 Considering the skills and experience|This recommendation has already been completed. Completed and ongoing




No. Coroners Recommendation Action Timescale for
Completion

12 Considering the training required for This recommendation has already been completed. Completed and ongoing
members of staff considered to be
competent to carry out assessments

13 Identifying when individual flats or|Our current fire risk assessment process already identifies areas where [Completed and ongoing
maisonettes should be inspected and|further internal in-dwelling investigation might be required.
how these should be selected for
inspection

14 Ensuring that assessors have access to|Prior to every fire risk assessment being undertaken, an FRA Co- Mar-14. Ongoing

relevant information about the design and
construction of high rise residential
buildings and refurbishment work carried
out to enable an assessor to consider
whether compartmentation is sufficient or
might have been breached

ordinator will issue a comprehensive brief on the layout of the building,
records of any recent major works and any other design features or
characteristics relevant to the building and its fire safety to the assessor.

Commence storing CDM H&S files electronically on Info@Work

Information from annual property check to be shared with the in-house
fire risk assessors

Jun-13. Completed and
ongoing

Jul-13. Ongoing

Training of staff engaged in
maintenance and refurbishment work
on existing building




No. Coroners Recommendation Action Timescale for
Completion
15 Consider the training needs of personnel|Regular training to be made available to M&C and MW staff Mar-14. Ongoing
who will be involved in procuring or
supervising work to existing high rise|Lead designers and consultants to attain NEBOSH accreditation Mar-14. Completed
residential buildings - whether
maintenance, refurbishment or rebuilding|All of the council’s contractors engaged in major works and day to day |Mar-14. Completed and
of parts of buildings — to ensure that{maintenance to regularly demonstrate sufficient knowledge, experience ongoing
materials and products used in such work|and qualification in fire safety issues and requirements in construction
have appropriate fire protection gualities.
Staff should, for example, be trained to FST to sign off major works and other works with fire safety implications
understand the significance of the ) o ) Ongoing
compartmentation  principle and to MWs to review the current processes to ensure that there is liaison with
appreciate when Building Control should the cour_ml’s Building Control team in all major work_ proposals and _
be notified about work to be undertaken. |cOmpletions, and that all necessary consents and sign-offs are obtained Jul-13. Completed
MWs to carry out a retrospective review of major works to ensure that
the necessary consents are in place
Oct-13. Completed
Access for emergency vehicles
16 Liaise with emergency services to LBS has liaised with LFB and agreed a reporting and resolution process |Completed and ongoing

consider access for emergency vehicles
to high rise residential buildings, having
particular regard to obstructions such as
vehicle parking in locations which
emergency services might need to use

Retro fitting of sprinklers




No. Coroners Recommendation Action Timescale for
Completion
17 Consider the question of retro fitting of  [The council will undertake a full independent feasibility study which Nov-13. Completed

sprinkler systems in high rise residential
buildings

looks at the requirements for each of the blocks concerned
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