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RECOMMENDATION 
 
1. To note this report 
 
BACKGROUND INFORMATION 
 
Outline Business Case Approvals 
 
2. The normal approval process has three stages, firstly Partnerships for Schools, 

secondly, Department for Children, Schools and Families (DCSF), and finally HM 
Treasury. It has been recognised that this is a cumbersome process, and the three 
organisations (PfS, DCSF and HM Treasury) have developed a new process of 
concurrent review.   The process involves an initial detailed review by PfS, prior to 
a review meeting including all three organisations. 

 
3. Southwark have been asked to be the pilot for this review process. PfS completed 

their review on Monday 16 July, and the review meeting is scheduled for 2 August.  
This meeting will be attended by Sara Browning (SSF Project Director) and 
Andrew Forde-Johnson (Major Projects Finance Lead). 

 
4. Following this review meeting, it is likely that some further minor amendments will 

be required to the OBC. These amendments will need to be made prior to the final 
approval being given that will allow us to publish the OJEU notice.  It is not 
anticipated that these changes will be of a material nature, and hence will be made 
under delegated authority without the need for further executive decisions.  

 
5. It is expected that the OJEU notice will be published at the end of August.  
 
Local Education Partnership Bidders’ Day  
 
6. A formal bidders’ day was held on 19 July at St Michael’s School.  Approximately 

90 potential bidders attended the day, from 60 companies.   The key note address 
was given by Cllr. Caroline Pidgeon, a speech was also given by Chris Bull 
(Deputy Chief Executive).  Presentations were also given by Sara Browning 
(Project Director), Heidi Tully (Head Teacher, Tuke Special School) and Grainne 
Grabowski (Head Teacher, St Michael’s School).  

 
7. Feedback has been very positive - representatives from Partnerships for Schools 

and our business partner, PwC, felt that it was the best bidders’ day that they had 
attended.   At this stage, several consortia are believed to be preparing to respond 
to the OJEU notice. This would compare very favourably with other London 
boroughs, who in some cases have had only two consortia.   The project team will 
be seeking formal feedback and will be uploading further information on the 
website over the next few weeks, in order to try and secure a good field of bidders. 
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Walworth Procurement 
 
8. Balfour Beatty and Skanska have been short-listed.  
 
KEY ISSUES FOR CONSIDERATION 
 
9. Prior to the next Major Project Board meeting is it anticipated that: 
� Statutory consultation on special schools will be completed with executive 

asked to make final decision September 11 2007 
� DCSF and HM Treasury to approve OBC  
� OJEU notice to be published  
� Outline planning application for Tuke School to be completed  
� School leaders to participate in immersion days to accelerate thinking around 

change management/transformation  
 

BACKGROUND DOCUMENTS 

Background Papers Held  Contact 
Outline Business 
Case 
 

All papers held at 
Elephant & Castle 
Development Team 
Coburg House 
63-67 Newington 
Causeway 
SE1 6LS 
 

Sara Browning 
020-7525-5 007 
sara.browning@southwarkl.gov.uk
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Lead Officer Stephen McDonald 
Report Author Sara Browning 
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