
Appendix B – Short term Burial Space 
 
1. Site B – Camberwell New 
 
This area was formerly the site of an old nursery and is now a large area of concrete 
containing the foundations of the old nursery. The area is current disused. It is 
proposed raise the ground level by 1.5 metres through topping up with appropriate 
soil. The added depth will allow for burials in this location.  
 
Works will include: 
 

• Installation of drainage infrastructure 
• Installation of additional access routes 
• Engineering works to allow for increase in levels 

 
Max. 
No. of 
Plots 

Approx. 
Start 
date 

Approx end 
date 

Total 
Cost to 
deliver 
(£’000’) 

Legal/Regulatory/Ecclesi
astical requirements 

Risks 

900 
 

2015 
(construct
ion) 
 
2017 
(burial) 

2021 1000 Requires full planning 
application 

Potential 
geological/stability 
issues related to 
surcharging 
Potential issues with 
unforeseen pockets of 
difficult ground 
conditions 

 
 
2. Site D1 – Camberwell New 
 
This is an area in Camberwell New Cemetery that is virgin ground. It is proposed to 
include provision of a new road, some scrub and vegetation clearance which will 
provide access to sufficient space for a further 220 plots within this area.  
 
 
 

 
 
 
3. Site H1 – Camberwell Old 
 

Max. 
No. of 
Plots 

Approx. 
Start date 

Approx end 
date 

Total 
Cost to 
deliver 
(£’000’) 

Legal/Regulatory/Ecclesi
astical requirements 

Risks 

220 
 

2015 
(constructi
on) 
 
2017 
burial 

2019 300 Faculty application for new 
layout 
Notifications in respect of 
public graves 
Extinguish rights and 
notifications of private 
graves to achieve access 

Difficult access for 
grave digging and 
funerals 
Upgrade existing 
access routes 
 



This is an area in Camberwell Old Cemetery that is in the main virgin ground. It is 
proposed to include provision of a new access roads, some scrub and vegetation 
clearance which will provide access to sufficient space for a further 480 plots within 
this area.  
 
 

Max. 
No. of 
Plots 

Approx. 
Start 
date 

Approx end 
date 

Total 
Cost to 
deliver 
(£’000’) 

Legal/Regulatory/Ecclesia
stical requirements 

Risks 

480 
 

2019 
(construct
ion) 
 
2021 
(burial) 

2022 400 Faculty application for new 
layout 
Notifications in respect of 
public graves where visited 
Planning application if full 
extended access and paths 
constructed 

Tree loss 
Loss of informal 
amenity area Ryedale 
Rd 
Encountering public 
graves of less than 
75years 

 
 


