

Appendix 4 – Elmington Phase 3 rehousing programme

Blocks	2011	2012	2013	2014	2015	2016	2017	
Sites A and B (Edmund Street)		Start on site			New homes completed		Option to return	
Harris Street Neighbourhood Office			Start on site		New homes completed	Option to return		
1-27 Benhill 29-59 Benhill	Rehousing starts (residents move offsite)		Rehousing ends (residents move offsite)		New homes completed		Option to return	
1-20 Houseman Way 21-29 Houseman Way 30-51 Houseman Way 90-106 Benhill Road	Rehousing starts (residents move offsite/to Harris street/ to Edmund street)		Rehousing ends (residents move offsite/to Harris street/ to Edmund street)		New homes completed		Option to return	
30-72 Lomond Grove 1-20 Broome Way 1-12 Flecker House		Rehousing starts (residents move offsite/ to Harris street/ to Edmund Street)		Rehousing ends (residents move offsite/to Harris street/ to Edmund street)		New homes completed		