

NOTIFICATION OF KEY DECISION TO BE TAKEN

GENERAL EXCEPTION NOTICE

DETAILS OF DECISION	
Title of Report	Gateway 2: Contract Award Approval Elephant and Castle Leisure Centre
Description/Nature of matter requiring Key Decision	To approve the award of contract to 4 Futures for the construction of the new Elephant and Castle Leisure Centre.
Decision taker	Leader of the Council
Date by which Key Decision must be taken	December 2012
Reason why it was impracticable for decision to be on the Forward Plan	The decision was on the Forward Plan listed to be taken in November 2012. Issues arising during the site preparation works, including the removal of extensive human remains located on the site as a result of its historic use as a churchyard, have had some impact on the main works proposals and their finalisation. As such the original contract development programme completing in November is now not achievable. The earliest date for the decision to be taken for this project is December 2012.
Reason why the decision cannot wait for inclusion in the next Forward Plan	The decision cannot wait for inclusion in the next Forward Plan, as the contract needs to be entered by December 2012 to enable the main works to start directly following the site preparation works.
ORIGINATING AUTHOR'S DETAILS	
Name	Sam Fowler, SSF Project Director
Contact Number	020 7525 5095
Email	sam.fowler@southwark.gov.uk
Address	160 Tooley Street, london SE1 2QH

Ian Millichap
Proper Constitutional Officer
Dated: 9 November 2012