

## Joint Southwark Mental Health Strategy 2017-2020

### Governance Plan

Committee or Meeting	Committee or Meeting Date	Version
Engagement to date		
Strategy Reference Group	October 2016 - May 2017	Draft v1-v3
Joint Commissioning Strategy Committee (JCSC)	13 October 2016 and 9 February 2017	Draft v1
South Southwark Locality Patient Participation Group (PPG)	10 January 2017	Draft v1
Mental Health Providers Led Group (PLG), Community Southwark	19 January 2017	Draft v1
Serious Mental Illness Commissioning Development Group (SMI CDG) January	January - May 2017	Draft v1-v3
Healthy Communities Scrutiny Committee	19 January 2017	Draft v1
Community Council - health and wellbeing exhibition (Peckham and Nunhead Community Council)	28 January 2017	Draft v1
Education and Children's Scrutiny Committee in February 2017.	27 February 2017	Draft v1
Children and Young People's Commissioning Development Group (SMI CDG)	13 April 2017	Draft v2
CCG Clinical Leads and Lay Member Briefings	various throughout October 2016 - June 2017	Draft v2-v4
Governing Body Seminar	8 June 2017	Draft v3
Camberwell Community Council	21 June 2017	Briefing
CAB	28 June 2017	Briefing
Briefing with Chair Scrutiny Sub-Committee (Healthy Communities) – Councillor Rebecca Lury	3 July 2017	Briefing
Councillor Livingstone Briefing	4 July 2017	Briefing
Engagement Advisory Group (CDG Challenge Group)	13 July 2017	Draft v5
Engagement / Consultation period from Tuesday 8 August to Sunday 10 September 2017 (Draft v0.6)		
Children and Young People's Commissioning Development Group (CDG)	10 August 2017	Draft v0.6
Adult's Commissioning Development Group (CDG)	?	Draft v.06

SML Commissioning Development Group (CDG)	?	Draft v.06
Joint Commissioning Strategy Committee (JCSC)?	?	Draft v.06
Scrutiny Sub Committee (Education and Children's Services)	5 September 2017	Draft v5
Scrutiny Sub Committee (Healthy Communities)	13 September 2017	Draft v6
Service user Engagement Event	11 September	Draft v6
Governing Body	14 September 2017	FINAL
Health & Wellbeing Board	30 October 2017	FINAL
Cabinet	Forward plan for 31 October 2017	FINAL