



Local Development Scheme

The Timetable for preparing Southwark's Planning Documents

October 2018

No.	Title
Appendix A	Local Development Scheme: Timetable for preparing Planning Documents
Appendix B	Local Development Scheme: Draft Programme Gantt Chart

Draft programme

		201	8						2019												2	2020											20)21					
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov E	ec Ja	an Fe	b Ma	ar Ap	or M	lay .	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Local plan																																							
New Southwark Plan																																							
Gypsy and Traveller DPD																																							
AAPs																																							
OKR OAPF/AAP																																							
SPDs																																						†	
Affordable Housing																																							
Archaelogy																																							
Heritage																																							
Viability																																							
Commercial																																							
Lowline																																							
Householder																																							
Other documents				1																																		†	
AMR																																							
SCI																																							
Key																																							
Publication for comment																																							
Informal consultation																																							
Formal publication for representations																																							
Submission																																							
EIP Public hearing																																							
Inspector report																																							
Adoption/publication																																							