

## **Appendix B – Short term Burial Space**

### **1. Site B – Camberwell New**

This area was formerly the site of an old nursery and is now a large area of concrete containing the foundations of the old nursery. The area is current disused. It is proposed raise the ground level by 1.5 metres through topping up with appropriate soil. The added depth will allow for burials in this location.

Works will include:

- Installation of drainage infrastructure
- Installation of additional access routes
- Engineering works to allow for increase in levels

<b>Max. No. of Plots</b>	<b>Approx. Start date</b>	<b>Approx end date</b>	<b>Total Cost to deliver (£'000')</b>	<b>Legal/Regulatory/Ecclesiastical requirements</b>	<b>Risks</b>
900	2015 (construction)  2017 (burial)	2021	1000	Requires full planning application	Potential geological/stability issues related to surcharging Potential issues with unforeseen pockets of difficult ground conditions

### **2. Site D1 – Camberwell New**

This is an area in Camberwell New Cemetery that is virgin ground. It is proposed to include provision of a new road, some scrub and vegetation clearance which will provide access to sufficient space for a further 220 plots within this area.

<b>Max. No. of Plots</b>	<b>Approx. Start date</b>	<b>Approx end date</b>	<b>Total Cost to deliver (£'000')</b>	<b>Legal/Regulatory/Ecclesiastical requirements</b>	<b>Risks</b>
220	2015 (construction)  2017 burial	2019	300	Faculty application for new layout Notifications in respect of public graves Extinguish rights and notifications of private graves to achieve access	Difficult access for grave digging and funerals Upgrade existing access routes

### **3. Site H1 – Camberwell Old**

This is an area in Camberwell Old Cemetery that is in the main virgin ground. It is proposed to include provision of a new access roads, some scrub and vegetation clearance which will provide access to sufficient space for a further 480 plots within this area.

<b>Max. No. of Plots</b>	<b>Approx. Start date</b>	<b>Approx end date</b>	<b>Total Cost to deliver (£'000')</b>	<b>Legal/Regulatory/Ecclesiastical requirements</b>	<b>Risks</b>
480	2019 (construction)  2021 (burial)	2022	400	Faculty application for new layout Notifications in respect of public graves where visited Planning application if full extended access and paths constructed	Tree loss Loss of informal amenity area Ryedale Rd Encountering public graves of less than 75years