

Cleaner, Greener, Safer update

Bermondsey Community Council
3rd October 2005




Hamilton Square

- Design and build a structure that removes a “hidden alcove” currently used by drug dealers and drug addicts.
- Simple metal grid fencing embellished with metal crafted ivy.
- Due for completion 7th October
- New lighting installed



Hamilton Square



Hanging Baskets

- To install colourful hanging baskets throughout the region.
- 44 single baskets have already been installed.
- 36 remaining will be installed by 7th October 2005
- Seasonal update to existing baskets being completed this week



Hanging Baskets




The Blue Market

- The aim is to create a permanent work of art/fountain in the Blue Market Square and to upgrade the existing central paving in keeping with the above.
- A model of the proposed sculpture has been made and is to be displayed in the library for community comment.



The Blue Market



Devon Mansions

- To extend the 'living space' for flat dwelling residents denied access to a garden & to have a positive impact on quality of life
- Extensive consultation led to excellent community involvement
- Benefits residents and local area
- Completed and won 3rd prize in National Federation of Tenant Management Organisations "In Touch Awards"

Devon Mansions



Works in progress...

- **Jamaica Road:** Work has started. Lamp columns being dug 03.10.05
- **Ambrose Street:** Street lighting. Works started. Completion imminent.
- **Manor Estate:** Under 5's play. Design being finalised and will go to public consultation
- **Blue Market:** Staircase. Works in progress due for completion end of Oct 05

Works in progress

- **Kipling Garages:** Garages. Structural reports received, recommending demolition.
- **Leathermarket:** Additional lighting. Tree plans being looked at. Costs being established.
- **Lynton House:** Fencing. Plans being drawn up
- **Lynton Rd:** Traffic management. Design to be finalised, prototype to be installed.

Works in progress...

- **Patterson Park:** Multi sports pitch. Issue with contaminated land may cause delay.
- **Setchell Estate:** Pitch refurb. Works due to commence Oct 05.
- **St Saviours Estate:** Football pitch. Tender process begun. Due to commence Oct 05.
- **Stephenson Crescent:** Estate maps. Locations agreed. Work to commence imminently

Works in progress...

- **Stubbs Steps:** Planning permission applied for. Design near completion.
- **Swanmead Estate:** Football pitch. To be incorporated in Housing works programme.
- **Tooley St:** Mural. Artist being commissioned. Plan of works being agreed. Awaiting receipts
- **Whites Ground:** Skate park. Works ongoing. Awaiting receipts.
- **Manor House:** Play Park. Design complete. Awaiting consultation