

Site Name	Housing Association	Number of Units	Unit Mix	Connection to Musco	Consultation Events	Pre-Planning Meetings	Submission date
Harper Road / Swan St (10P)	Family Mosaic	34 Homes	14 x 1 16 x 2 4 x 4	No	23/1//06	Completed	Dec-07
Harper Road / Symington (42P)	Family Mosaic	110 Homes	33 x 1 bed 73 X 2 bed 4 x 4bed	No	To be held	Completed	Jan-08
Pocock Street (8P)	Family Mosaic	48 Homes	16 x 1bed 32 x 2bed	No	06/12/2006		Dec-07
Welsford Street (54P)	Affinity Sutton	27Homes	8 x 1bed 15 x 2bed 4 x 3bed	No	15/02/2007		Jan-07
Royal Road (55P)	Affinity Sutton	110 Homes	40 x 1bed 36 x 2bed 34 x 3bed	No	11/01/2007		Jan-07
Brandon Street (50P)	L & Q	18 Homes	1 x 1bed 13 x 2bed 4 x 3bed	Yes	16/11/2006	Completed	Nov-07
Leroy Street (44P)	L & Q	23 Homes	6 x 1 bed 12 x 2bed 5 x 3bed	No	14/12/2006 06/01/2007 30/10/2007	Completed	Dec-07
St. Georges Road (38P)	L & Q	18 Homes	9 x 1bed 9 x 2bed	No	01/02/2007 01/11/2007	Completed	Dec-07
New Kent Road (40P)	L & Q	56 Homes	15 x 1bed 18 x 2bed 23 x 3bed	Yes	04/01/2007	Completed	Dec-07
Townsend Street (43P)	L & Q	44 Homes	10 x 1bed 19 x 2bed 15 x 4bed	No	09/01/2007		Dec-07
Stead St 1 (51P)	Guinness	110 Homes	60 x 1bed 36 x 2bed 14 x 3bed	Yes	15th & 16th June 07	Completed	Jan-08
Stead St 2 (52P) (Rodney Road)	Wandle	29 Homes	20 x 1bed 9 2bed	Yes	15th & 16th June 07	Completed	Nov-07
Stead St 3a (53P)	Wandle	39 Homes	22 x 1bed 12 x 2bed 2 x 3bed 3 x 5bed	Yes	15th & 16th June 07		Nov-07
Stead St 3b (53P)	Guinness	128 Homes	63 x1bed 59 x 2bed 6 x 3bed	Yes	15th & 16th June 07		Jan-08
Stead St 4 (52P) (Crown Terrace)	Wandle	5 Homes	5 x 3bed	Yes	15th & 16th June 07	Completed	Nov-07
Library Street (9P)	L & Q	42 Homes	17 x 1bed 19 x 2bed 6 x 4bed	No	01/03/2007		Jan-07
Camberwell New Road (58P) Newington South	Wandle	117 Homes	56 x 1bed 47 x 2bed 10 x 3bed 2 x 4bed 2 x 5bed	No	16/01/2007 17/10/2007	Completed	Dec-07