Appendix 1 - Fleet Replacement Timetable

		2025					2026							
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Z	Jun	Jul	Aug	Sep
Tranche 1 - Contract Expiry Date - 104 vehicles	33		39	26	1		2	3		ii repl				
										асе				
Tranche 2 - Contract Expiry Date - 56 vehicles		30				5	1	15	5	ments				
										ts in				
Tranche 3 - Contract Expiry Date - 35 vehicles								35		this				
·										s peri				
Tranche 4 - Contract Expiry Date - 38 vehicles										jod.	9	14	2	13

Tranche 1 Vehicles	104
Small Vans	33
Pest Control Services	22
Building Services	7
Asset Managent Services	4
Medium Vans	68
Building Services	62
Pest Control Services	2
Asset Managent Services	4
3.5t Tipper	3
Asset Managent Services	3
Total	104

Tranche 2 Vehicles	56
Small Vans	32
Waste & Cleaning	30
Tree Section	2
3.5t Caged tipper	12
Waste & Cleaning	6
Parks	1
Tree Section	5
Small Van	12
Waste and Cleaning	8
Markets	1
Building Services	3
Total	56

Tranche 3 Vehicles	35
Medium Vans	35
Building Services	35
Total	35

Tranche 4 Vehicles	38
Small Van	20
Library	2
Out of Hours Service	1
Markets	3
Parks	3
Pest Control Services	1
Waste and Cleaning	8
Temporary Accommodation	2
Car	8
Parks	2
Sheltered Housing	2
Wardens	4
Medium Van	3
Handy Persons	2
Out of Hours Service	1
Large Van	4
Library	1
Temporary Accommodation	3
3.5t Tipper	3
Asset Management Services	2
Parks	1
Total	38

- Notes:
 The tranches reflect the original ordering batches.
- The staggered return dates reflect the staggered actual delivery dates of the vehicles.
- The residue of the commercial fleet on spot hire can be ordered as soon as possible after Gateway approval.