

**COLUMBIA POINT & REGINA POINT - FRA WORKS - FINAL ACCOUNT SUMMARY**

<b>Ref</b>	<b>Works</b>	<b>Columbia Point</b>	<b>Regina Point</b>	<b>Total</b>
1	Front entrance doors	101,785.62	101,874.56	203,660.18
2	Lobby screens and doors	251,587.54	251,587.54	503,175.08
3	Renew plant room door	0.00	2,890.45	2,890.45
4	Services risers and ducts	23,676.39	25,324.18	49,000.57
5	Fire stopping	31,714.85	31,920.87	63,635.71
6	Cross ventilation	154,650.33	155,011.64	309,661.97
7	Refuse chute hoppers	19,899.63	19,899.63	39,799.27
8	Smoke alarms	4,292.32	3,902.11	8,194.42
9	Replacement of meter cupboard panels	34,240.71	34,240.71	68,481.42
10	Alterations to staircase windows	4,787.58	4,267.30	9,054.89
11	Works to existing combi meters	933.84	1,045.00	1,978.84
12	Signage	1,122.03	1,185.08	2,307.11
<b>Totals:-</b>		<b>£628,690.85</b>	<b>£633,149.08</b>	<b>£1,261,839.93</b>