

REGINA POINT - FRA WORKS - FINAL ACCOUNT SUMMARY

Ref	Works	Total
1	Front entrance doors	101,874.56
2	Lobby screens and doors	251,587.54
3	Renew plant room door	2,890.45
4	Services risers and ducts	25,324.18
5	Fire stopping	31,920.87
6	Cross ventilation	155,011.64
7	Refuse chute hoppers	19,899.63
8	Smoke alarms	3,902.11
9	Replacement of meter cupboard panels	34,240.71
10	Alterations to staircase windows	4,267.30
11	Works to existing combi meters	1,045.00
12	Signage	1,185.08
Totals:-		£633,149.08