APPENDIX 3
Strategic transport project decision making

Existing constitution

Cabinet member

Ward members

CPZ programme
approved

LIP programme
approved

Individual project stages commence below

Officers

Informal public consultation
(in principal or
in principal and detailed design)

9 to 18 months

Informal public 2 stage IDM on principal, detail or
consultation 4— consultation principal and detail of strategic
(detailed design) (only) scheme

1 stage consultation

Formal statutory public
consultation ——Objections
(Traffic Orders)

IDM to determine statutory
objections

No objections

Scheme
Implemented

Scheme dropped,
modified or implemented
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