HRA Capital Programme - 2018/19 Month 08
Appendix B

2018/19 2019/20 2020/21 2021/22+ Total Programme 2018/19-27/28
Revised Actual Forecast Variance Revised Forecast Variance Revised Forecast Variance Revised Forecast Variance Revised Budget Total Forecast Total Variance
Project description Budget Budget Budget Budget
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Warm Dry and Safe
WDS 2-year programme 3 3 3 - - - - - - - - - - 3 3 -
WDS 2012 major works - - - - - - - - - - - - - - - -
WDS 2013 major works 100 - 100 - - - - - - - - - - 100 100 -
WDS 2014 major works 26 (33) (24) (50) - 50 50 - - - - - - 26 26 0)
WDS 2015 major works 5,159 3,239 5,124 (34) 3,923 3,394 (529) 108 90 (18) 117 699 582 9,307 9,307 -
M&E heating 181 60 185 5 - 236 236 - - - 241 - (241) 422 422 -
M&E electrical - - - - - - - - - - - - - - - -
WDS Leathermarket JMB 2,704 - 2,704 - 2,704 2,704 - 2,704 2,704 - 363 363 - 8,474 8,474 -
8,173 3,268 8,093 (80) 6,627 6,384 (243) 2,812 2,793 (18) 721 1,062 341 18,332 18,332 0)
Special Schemes/HINE
Chilton Grove Wall - Decent Homes 767 1 678 (89) 1,760 1,760 - 307 396 89 - - - 2,834 2,834 0
Tustin 6,432 1,405 6,432 - 1,980 1,980 - - - - - - - 8,412 8,412 -
Portland 2,049 1,375 2,049 - 20 20 - - - - 506 506 - 2,575 2,575 -
Damory/Thaxted externals 383 69 424 41 1,205 1,205 - 210 170 (41) - - - 1,799 1,799 0
Maydew 2,135 386 2,773 638 11,947 11,309 (638) - - - - - - 14,082 14,082 (0)
Four Squares (HINE) - 0 - - - - - - - - - - - - - -
Lakanal House 402 251 437 35 334 299 (35) - - - - - - 736 736 -
Lebury Emergency Works 500 342 500 - - - - - - - - - - 500 500 -
12,667 3,830 13,292 625 17,246 16,573 (673) 518 566 48 506 506 - 30,938 30,938 0)
QHIP (Inc. Kitchens & Bathrooms & LD2)
Asset Management Strategy 2016/17 (QHIP) 19,805 7,542 14,712 (5,093) 5,772 10,808 5,036 769 458 (310) - 367 367 26,345 26,345 -
Asset Management Strategy 2017/18 (QHIP) 13,899 5,871 11,013 (2,885) 15,179 12,612 (2,567) 7,785 13,073 5,288 - 165 165 36,863 36,863 0
Asset Management Strategy 2018/19 (QHIP) 17,781 6,311 17,936 155 30,490 17,758 (12,731) 3,640 14,208 10,567 - 2,009 2,009 51,911 51,911 -
Asset Management Strategy 2019/20 (QHIP) 1,203 369 1,614 412 50,160 60,079 9,919 17,965 7,341 (10,624) - 293 293 69,327 69,327 0)
Asset Management Strategy 2020/21 (QHIP) 135 18 147 11 2,009 243 (1,766) 40,495 42,250 1,755 31,082 31,082 - 73,722 73,722 0
Asset Management Strategy 2021+Future years (QHIP) - - - - - - - - - - 518,549 518,549 - 518,549 518,549 -
Installation of LD2 715 37 715 - 1,955 1,955 - 2,000 2,000 - 16,617 16,617 - 21,287 21,287 -
FRA Contigency Budgets 792 - - (792) 1,188 792 (396) - 1,188 1,188 - - - 1,980 1,980 -
54,329 20,148 46,137 (8,192) 106,752 104,248 (2,505) 72,655 80,518 7,863 566,249 569,082 2,834 799,984 799,984 0
Regeneration
Aylesbury Estate regeneration 14,798 2,738 11,750 (3,048) 14,374 10,275 (4,099) 6,725 10,276 3,651 - 3,596 3,596 35,897 35,897 -
Bermondsey Spa refurbishment 7 10 21 14 14 - (14) - - - - - - 21 21 0)
East Dulwich Estate 656 105 308 (348) 1,721 1,572 (149) 470 667 197 - 300 300 2,847 2,847 -
Elmington Estate 516 52 132 (384) - 384 384 - - - - - - 516 516 0)
Heygate Estate 386 117 270 (116) - 116 116 - - - - - - 386 386 0
Local authority new build 158 36 158 - - - - - - - - - - 158 158 -
Wooddene - Acorn Plant Reprovision 1,292 7 1,292 - 1,000 1,000 - 1,000 1,000 - - - - 3,292 3,292 -
Regeneration Commercial properties 175 2 175 - 175 175 - - - - - - - 350 350 -
17,987 3,067 14,106 (3,882) 17,284 13,522 (3,762) 8,196 11,944 3,748 - 3,896 3,896 43,467 43,467 0)
New Builds
Hostels new build - - - - - - - - - - - - - - - -
Hidden Homes 2,151 559 2,151 - 5,180 5,180 - 94 94 - - - - 7,426 7,426 -
SRPP 100 161 100 - - - - - - - - - - 100 100 -
SRPP Development Cost- Lot B 7,318 - 7,318 - 6,328 6,328 - 3,240 3,240 - 2,460 2,460 - 19,347 19,347 -
Direct Delivery - New Council Homes Phase 1 9,192 3,523 8,655 (537) 10,180 10,718 537 9,707 9,707 - 273 273 - 29,352 29,352 -
Direct Delivery - New Council Homes Phase 2 18,303 2,417 11,048 (7,255) 89,876 97,131 7,255 94,966 94,966 - 113,752 113,752 - 316,897 316,897 0
37,065 6,660 29,273 (7,792) 111,565 119,357 7,792 108,007 108,007 - 116,485 116,485 - 373,122 373,122 0
Acquisitions
Acquisitions & S106 properties 9,364 2,346 4,641 (4,722) 4,118 5,378 1,259 1,673 3,729 2,056 386 1,793 1,407 15,541 15,541 -
Ledbury Acquisitions 1,397 1,313 1,397 - 1,162 1,162 - - - - - - - 2,559 2,559 -
10,760 3,659 6,038 (4,722) 5,280 6,539 1,259 1,673 3,729 2,056 386 1,793 1,407 18,099 18,099 -

Other programmes




2018/19 2019/20 2020/21 2021/22+ Total Programme 2018/19-27/28
Revised Forecast Variance Revised Forecast Variance Revised Forecast Variance Revised Forecast Variance Revised Budget Total Forecast Total Variance
Project description Budget Budget Budget Budget
£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000
Adaptations 1,600 665 1,600 - 1,600 1,600 - 1,600 1,600 - 6,400 6,400 - 11,200 11,200 -
Cash incentive & Home owner buy back scheme 420 514 630 210 371 371 - 371 371 - 741 531 (210) 1,902 1,902 -
Disposals costs 400 238 400 - 400 400 - 400 400 - 1,600 1,600 - 2,800 2,800 -
Hostels accommodation 9 2 9 - - - - - - - - - - 9 9 -
Leasehold / freehold acquisitions - - - - - - - - - - - - - - - -
Major voids 381 - 381 - 372 372 - - - - - - - 753 753 -
Security 410 430 489 79 14 22 8 - 1 1 - - - 424 512 89
T&RA halls 1,546 109 942 (603) 1,169 1,724 555 - 48 48 - - - 2,715 2,715 0)
Heating Energy Efficiency Measures (North Peckham Pi 162 - 162 - 60 60 - - - - - - - 222 222 -
Other Installation of Sprinkler & smoke detection 179 - 179 - 42 42 - - - - - - - 221 221 -
Ledbury Tenants-Assistance with moving costs 641 629 641 - 98 98 - - - - - - - 738 738 -
Misc. Tenanats Homeloss Assistance & Payments - - - - - - - - - - - - - - - -
Fire Damage Reinstatement 225 - 225 - - - - - - - - - - 225 225 -
5,972 2,585 5,658 (314) 4,125 4,688 563 2,371 2,420 50 8,741 8,631 (210) 21,209 21,298 89
146,954 43,216 122,597 (24,357) 268,879 271,312 2,432 196,230 209,976 13,746 693,088 701,356 8,268 1,305,151 1,305,240 89
FINANCED BY:
Capital Receipts b/fwd = = - - 19,223 3,996 (15,227) - - - - - - 19,223 3,996 (15,227)
Capital receipts Leather Market Self financing 2,704 - 2,704 - 2,704 2,704 - 2,704 2,704 - 363 363 - 8,474 8,474 -
Capital Receipts 32,642 - 18,562 (14,079) 22,007 41,907 19,900 15,500 9,000 (6,500) 46,500 39,500 (7,000) 116,649 108,970 (7,679)
Voids Receipts - - - - - - - - - - - - - - - -
RTB Receipts - Restricted to New Build 14,406 - 7,216 (7,190) 20,787 11,672 (9,114) 20,573 14,164 (6,409) 10,470 19,698 9,229 66,235 52,751 (13,485)
Depreciation Charge 51,000 - 51,000 - 51,000 51,000 - 51,000 51,000 - 204,000 204,000 - 357,000 357,000 -
Major Repairs Reserves = = = - - - - - - - - - - - - -
Revenue Contribution 20,745 - 20,745 - 20,745 20,745 - 20,745 20,745 - 82,979 82,979 - 145,213 145,213 -
Reserves = = = - - - - - - - - - - - - -
Grants 6,743 - 13,589 6,845 3,011 36,032 33,021 300 28,750 28,450 1,470 13,048 11,578 11,524 91,418 79,894
Section 106 Funds 16,811 - 8,781 (8,031) 42,215 69,201 26,986 44,816 30,775 (14,041) 25,222 35,219 9,997 129,064 143,976 14,911
Borrowing - - - - - - - - - - - - - - - -
TOTAL RESOURCES 145,051 - 122,597 (22,455) 181,691 237,257 55,566 155,637 157,137 1,500 371,004 394,807 23,803 853,383 911,798 58,415
Forecast variation (under)/over 1,903 43,216 0 87,188 34,055 40,593 52,839 322,084 306,549 451,768 393,442




